COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2017

ESTI MATE SUMVARY 15: 24: 39
CONTI D C21806 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21806- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 14.0 DAYS TI ME ALLOW 110 WORK DAYS
SHI5: 52ND TO 58TH RALSTON RD PERCENT TI ME: 12.73 ORI G TI VE ALLOW 110 WORK DAYS
PRQJECT NO. NHPP 095A- 019
SHI5: 52ND TO 58TH RALSTON
NAVE OF RQAD:
PRQJECT COUNTI ES: ADANB DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 09/ 30/ 2017 DATE TI ME STARTED 09/11/2017
6663 COLORADO BLVD. DATE LET 07/ 20/ 2017 DATE WORK BEGAN 09/ 11/2017
DATE AWARDED 08/ 04/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 24/ 2017 DATE ACCEPTED
COWERCE C TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED  09/11/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,265, 551. 74 PARTI Cl PATI NG $ 420, 721. 99 $ 420, 721. 99
AWARD PRQJECT AMT: $ 3,058, 740. 74 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 12. 88% TOTAL EARNI NGS 420, 721. 99 420, 721.99
FUNDS AVAI LABLE: $  2,844,829.75 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 420, 721. 99 420, 721. 99
TOTAL CLAI MB: $ 0.00 RETAI NAGE -8,501. 76 -8,501. 76
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 412, 220. 23 412, 220. 23
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 412, 220. 23 412, 220. 23
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 412, 220. 23

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21806-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 500 1, 175. 00
2, 350. 00000 0. 500 1, 175. 00
0010 202-00200 Renoval of Sidewal k 400. 000 0. 000
Sy 254. 000 2,159. 00
8. 50000 254. 000 2,159. 00
0015 202-00201 Renoval of Curb 78. 000 0. 000
LF 22.000 264.00
12. 00000 22.000 264.00
0020 202-00202 Renoval of Cutter 75. 000 0. 000
LF 75. 000 937.50
12. 50000 75. 000 937.50
0025 202-00203 Renoval of Curb and CGutter 650. 000 0. 000
LF 381. 000 4,762. 50
12. 50000 381. 000 4,762.50
0030 202- 00206 Renoval of Concrete Curb Ranp 209. 000 0. 000
SY 55. 000 1, 100. 00
20. 00000 55. 000 1, 100. 00
0035 202- 00210 Renoval of Concrete Pavenent 61. 000 0. 000
SY 9. 000 270.00
30. 00000 9. 000 270.00
0040 202-00220 Renoval of Asphalt Mat 17. 000 0. 000
SY 2.000 100. 00
50. 00000 2.000 100. 00
0045 202-00240  Renoval of Asphalt Mat (Pl aning) 29, 364. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0050 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 606. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0055 202- 00250 Renoval of Pavenent Marking 366. 000 0. 000
SF 0. 000 0. 00

6. 00000 0. 000 0. 00



CONTI D C21806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21806-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00821 Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0065 202- 04005 d ean Val ve Box 4.000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0070 202-04010 Cean Inlet 7.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0075 203-01597 Pot hol i ng 60. 000 0. 000
HOUR 52. 750 13, 187.50
250. 00000 52. 750 13, 187.50
0080 208-00002 Erosion Log Type 1 (12 Inch) 30. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0085 208-00035  Aggregate Bag 100. 000 0. 000
LF 65. 000 780. 00
12. 00000 65. 000 780. 00
0090 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 0. 000
EACH 2.000 6, 250. 00
3,125. 00000 2.000 6, 250. 00
0095 208-00051 StormDrain Inlet Protection (Type I) 60. 000 0. 000
LF 37.000 962. 00
26. 00000 37.000 962. 00
0100 208- 00052 StormDrain Inlet Protection (Type I1) 60. 000 0. 000
LF 3. 300 99. 00
30. 00000 3. 300 99. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 35. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 35. 000 0. 000
HOUR 2.000 320. 00
160. 00000 2.000 320. 00



CONTI D C21806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 21806- BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0120 208- 00207 Erosi on Control Managenent 30. 000 0. 000
DAY 2.000 570. 00
285. 00000 2.000 570. 00
0125 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0130 210-04010 Adj ust Manhol e 32. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0135 210- 04050 Adj ust Val ve Box 8. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0140 212-00006  Seeding (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0145 213-00003 Mil ching (Weed Free) 0. 200 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0150 213-00061 Mil ch Tacki fier 30. 000 0. 000
LB 0. 000 0. 00
36. 00000 0. 000 0. 00
0155 240- 00000 Wldlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0160 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0165 304- 06000 Aggregate Base Course (Cl ass 6) 60. 000 0. 000
TON 42.760 1,624.88
38. 00000 42.760 1, 624.88



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21806-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0.00
0175 403-34871  Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 4,596. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0180 412-00600 Concrete Pavenent (6 Inch) 23.000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0185 507- 00000 Concrete Slope and Ditch Paving 2.000 0. 000
CcY 0. 000 0. 00
950. 00000 0. 000 0. 00
0190 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0195 608- 00006 Concrete Sidewal k (6 Inch) 550. 000 0. 000
SY 188. 000 9, 400. 00
50. 00000 188. 000 9, 400. 00
0200 608-00010 Concrete Curb Ranp 295. 000 0. 000
SY 160. 000 20, 000. 00
125. 00000 160. 000 20, 000. 00
0205 608-00015 Det ect abl e Vr ni ngs 64. 000 0. 000
SF 16. 000 608. 00
38. 00000 16. 000 608. 00
0210 609-21010 Curb and Qutter Type 2 (Section |-B) 93. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0215 609-21020 Curb and CGutter Type 2 (Section II-B) 440. 000 0. 000
LF 277.000 10, 803. 00
39. 00000 277.000 10, 803. 00
0220 609-24100 CQutter Type 2 (Variable) 90. 000 0. 000
LF 85. 000 7,650. 00
90. 00000 85. 000 7,650. 00



CONTI D C21806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 21806- BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 610- 00030 Medi an Cover Material (Concrete) 482. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0230 614-00011 Sign Panel (Qass I) 9. 000 0. 000
SF 0. 000 0. 00
31. 00000 0. 000 0. 00
0235 614-00012 Sign Panel (Qass I1) 18. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0240 614-72875 Loop Detector Wre 3, 640. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
0245 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 1. 000 3, 900. 00
3, 900. 00000 1. 000 3, 900. 00
0250 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 500 12,017.50
24, 035. 00000 0. 500 12,017.50
0255 626- 00000 Mobi | i zati on 0. 600 0. 000
LS 0. 266 82, 460. 00
310, 000. 00000 0. 266 82, 460. 00
0260 626-01103 Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 150 2,805. 00
18, 700. 00000 0. 150 2, 805. 00
0265 627-00008 Modi fi ed Epoxy Pavenent Marking 25. 000 0. 000
GAL 0. 000 0. 00
125. 00000 0. 000 0. 00
0270 627-00011 Pavenent Marking Paint (\Waterborne) 70. 000 0. 000
GAL 0. 000 0. 00
41. 00000 0. 000 0. 00
0275 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 4, 251. 000 0. 000
SF 0. 000 0. 00
18. 85000 0. 000 0. 00



CONTI D C21806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21806-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 650. 000 0. 000
SF 0. 000 0. 00
17. 67000 0. 000 0. 00
0285 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 4, 570. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 96000 0. 000 0. 00
0290 630- 00000 Fl aggi ng 600. 000 0. 000
HOUR 291. 000 6, 943. 26
23. 86000 291. 000 6, 943. 26
0295 630- 00003 Uni forned Traffic Control 300. 000 0. 000
HOUR 0. 000 0. 00
64. 80000 0. 000 0. 00
0300 630- 00007 Traffic Control Inspection 50. 000 0. 000
DAY 5. 000 848. 05
169. 61000 5. 000 848. 05
0305 630-00012 Traffic Control Managenment 110. 000 0. 000
DAY 15. 000 14, 620. 05
974. 67000 15. 000 14, 620. 05
0310 630-80001 Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 1. 000 2,343.91
2,343. 91000 1. 000 2,343.91
0315 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 1. 000 229. 44
229. 44000 1. 000 229. 44
0320 630-80341 Construction Traffic Sign (Panel Size A) 74. 000 0. 000
EACH 15. 000 942. 00
62. 80000 15. 000 942. 00
0325 630-80342 Construction Traffic Sign (Panel Size B) 14. 000 0. 000
EACH 3. 000 344.97
114. 99000 3. 000 344.97
0330 630-80355 Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 33, 082. 00
16, 541. 00000 2.000 33, 082. 00



CONTI D C21806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 21806- BI D ESTI MATE RUN 10/ 10/ 2017
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 0. 500 565. 57
1, 131. 14000 0. 500 565. 57
0340 630-80360 Drum Channel i zi ng Devi ce 35. 000 0. 000
EACH 17. 500 762. 30
43. 56000 17. 500 762. 30
0345 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 45. 000 0. 000
EACH 0. 000 0. 00
86. 28000 0. 000 0. 00
0350 630-80370 Concrete Barrier (Tenporary) 200. 000 0. 000
LF 0. 000 0. 00
20. 71000 0. 000 0. 00
0355 630- 80380 Traffic Cone 100. 000 0. 000
EACH 38. 500 559. 02
14. 52000 38. 500 559. 02
0360 630-85011 I npact Attenuator (Tenporary) 52. 000 0. 000
DAY 0. 000 0. 00
129. 67000 0. 000 0. 00
0365 630-85041 Mobi | e Attenuat or 40. 000 0. 000
DAY 0. 000 0. 00
535. 73000 0. 000 0. 00
0370 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 200 2,356.54
11, 782. 68000 0. 200 2,356.54
0375 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 21806-BI D ESTI MATE RUN 10/ 10/ 2017
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70018 F/ A Roadway Snoot hness | ncentive 18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70023 F/ A On- The-Job Trai nee 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70025 F/' A Quality Incentive Paynent 17, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70031 F/ A Interim Surface Repair 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70035 F/ A Repair Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70060 F/ A Adjust utilities 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70380 F/ A Erosion Control 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,672,036.99% 247,801.99 $ 247, 801. 99
CAT NO0260 Traffic Signals
0430 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0435 202-00831 Renoval of Traffic Signal Head 6. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21806- Bl D ESTI MATE RUN 10/ 10/ 2017
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0440 210-00810 Reset Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0445 250- 00010 Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 500 1, 300. 00
2, 600. 00000 0. 500 1, 300. 00
0450 250- 00050 Moni tori ng Techni ci an 12. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0455 250-00110 Heal th and Safety O ficer 4. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0460 503-00018 Drilled Caisson (18 Inch) 10. 000 0. 000
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
0465 503-00024 Drilled Caisson (24 Inch) 7.000 0. 000
LF 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0470 503-00036 Drilled Caisson (36 Inch) 190. 000 0. 000
LF 0. 000 0. 00
470. 00000 0. 000 0. 00
0475 503-00048 Drilled Caisson (48 Inch) 21.000 0. 000
LF 0. 000 0. 00
600. 00000 0. 000 0. 00
0480 613-00200 2 Inch Electrical Conduit 1, 000. 000 0. 000
LF 650. 000 8,125. 00
12. 50000 650. 000 8,125. 00
0485 613-00206 2 Inch Electrical Conduit (Bored) 2, 435. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0490 613-00306 3 Inch Electrical Conduit (Bored) 1, 900. 000 0. 000
LF 0. 000 0. 00

33. 00000 0. 000 0. 00



CONTI D C21806 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 21806-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0260 Traffic Signals
0495 613-07002 Type Two Pull Box 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0500 613-07004 Type Four Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0505 613-07005 Type Five Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 870. 00000 0. 000 0. 00
0510 613-10000 Wring 0. 500 0. 000
LS 0. 000 0. 00
36, 500. 00000 0. 000 0. 00
0515 613-13014 Lum naire (LED) (14,000 Lunens) 12. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0520 613-80130 Service Meter Cabinet 2.000 0. 000
EACH 0. 000 0. 00
3, 160. 00000 0. 000 0. 00
0525 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 1. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0530 614-70150 Pedestrian Signal Face (16) (Countdown) 28. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0535 614-70336 Traffic Signal Face (12-12-12) 48. 000 0. 000
EACH 0. 000 0. 00
1, 075. 00000 0. 000 0. 00
0540 614-70560 Traffic Signal Face (12-12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0545 614- 72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
17, 300. 00000 0. 000 0. 00



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12

PCN: 21806- Bl D ESTI MATE RUN 10/ 10/ 2017
PRQIECT: NHPP 095A- 019 ESTI MATE NO. 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0260 Traffic Signals
0550 614-72860 Pedestrian Push Button 14. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0555 614- 72863 Pedestrian Push Button Post Assenbly 8. 000 0. 000
EACH 0. 000 0. 00
1, 165. 00000 0. 000 0.00
0560 614- 72866 Fire Preenption Unit and Timer 3. 000 0. 000
EACH 0. 000 0. 00
6, 420. 00000 0. 000 0.00
0565 614- 72885 Traffic Signal Vehicle Detector (Special) 8. 000 0. 000
EACH 0. 000 0. 00
12, 900. 00000 0. 000 0.00
0570 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 9. 000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0. 00
1, 585. 00000 0. 000 0.00
0575 614-81000 Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
11, 700. 00000 0. 000 0.00
0580 614-81130 Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
16, 400. 00000 0. 000 0.00
0585 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 200. 00000 0. 000 0.00
0590 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 3. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0.00
0595 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
18, 200. 00000 0. 000 0.00
0600 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
18, 600. 00000 0. 000 0.00



CONTI D C21806 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 21806-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO. 0001 15:24: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0260 Traffic Signals
0605 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
25, 500. 00000 0. 000 0. 00
0610 614- 84000 Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
2, 675. 00000 0. 000 0. 00
0615 614-86248 Traffic Signal Controller (Type 2070LC) 3. 000 0. 000
EACH 0. 000 0. 00
4, 830. 00000 0. 000 0. 00
0620 614-86800 Uni nterrupted Power Supply 3. 000 0. 000
EACH 0. 000 0. 00
7, 730. 00000 0. 000 0. 00
0625 614-87320 Cosed Gircuit Television 3. 000 0. 000
EACH 0. 000 0. 00
5, 585. 00000 0. 000 0. 00
0630 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 240. 00000 0. 000 0. 00
0635 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 200. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0640 614-87690 Et hernet Switch 2. 000 0. 000
EACH 0. 000 0. 00
5, 185. 00000 0. 000 0. 00
0645 614-87697 Et hernet Aggregation Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
53, 800. 00000 0. 000 0. 00
0650 626- 00000 Mobi | i zati on 0. 200 0. 000
LS 0. 089 27, 590. 00
310, 000. 00000 0. 089 27, 590. 00
0655 700- 70010 F/ A M nor Contract Revisions 18, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 21806- Bl D ESTI MATE RUN 10/ 10/ 2017
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0260 Traffic Signals

0660 700-70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70589 F/ A Environnental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT0260  CURRENT AMI $ 1,084, 755.00 $ 37,015.00%  37,015.00
CAT NO0270 Lighting

0670 613-00100 1 Inch Electrical Conduit 160. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00
0675 613-01200 2 Inch Electrical Conduit (Plastic) 2, 030. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0680 613-01300 3 Inch Electrical Conduit (Plastic) 315. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0685 613-07026 Pul'l Box (16"x24"x12") 20. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0690 613-10000 Wring 0. 500 0. 000
LS 0. 000 0. 00
36, 500. 00000 0. 000 0. 00
0695 613-13014 Lum naire (LED) (14,000 Lunens) 9. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0700 613-20300 Lumi nai re (Furnish Only) 5. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0705 613-32400 Light Standard Steel (40 Foot) 9. 000 0. 000
EACH 0. 000 0. 00

2,900. 00000 0. 000 0.00
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PON: 21806- Bl D ESTI MATE RUN 10/ 10/ 2017
PRQIECT: NHPP 095A- 019 ESTI MATE NO 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0270 Lighting

0710 613-40010 Li ght Standard Foundation 9. 000 0. 000
EACH 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0715 613-50150 Secondary Service Pedestal 4. 000 0. 000
EACH 0. 000 0. 00
5, 655. 00000 0. 000 0. 00
0720 626-00000  Mbbilization 0. 100 0. 000
LS 0. 044 13, 640. 00
310, 000. 00000 0. 044 13, 640. 00

CAT 0270 CURRENT AMI  $ 173,937.50 $ 13,640.00 % 13, 640. 00
CAT NOO300 STRUCTURES

0725 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 2,578. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0730 202-00453 Renoval of Portions of Present Structure (C ass 2) 26. 000 0. 000
SY 0. 000 0. 00
325. 00000 0. 000 0. 00
0735 202- 00460 Renoval of Portions of Present Structure (O ass 3) 3.000 0. 000
SY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0740 202- 00504 Renoval of Expansion Device 271. 000 0. 000
LF 146. 300 21, 945. 00
150. 00000 146. 300 21, 945. 00
0745 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 82. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0750 515-00120 Wat er pr oof i ng (Menbr ane) 2,578. 000 0. 000
SY 0. 000 0. 00
18. 50000 0. 000 0. 00
0755 518-01004 Bri dge Expansion Device (0-4 Inch) 266. 000 0. 000
LF 144.500 37,570. 00

260. 00000 144.500 37,570. 00
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PCN: 21806-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: NHPP 095A- 019 ESTI MATE NO 0001 15: 24: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0760 601-06100 Concrete (Patching) 29. 000 0. 000
CY 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0765 601-51005 Gal vani ¢ Anodes 15. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0770 602- 00020 Rei nforcing Steel (Epoxy Coated) 2,873. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
0775 606- 10400 Bridge Rail Type 4 18. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0780 626- 00000 Mobi | i zati on 0. 100 0. 000
LS 0. 044 13, 640. 00
310, 000. 00000 0. 044 13, 640. 00
CAT 0300 CURRENT AMI $ 285,712.25 % 73,155.00 $ 73, 155. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0785 620-00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 24,175. 00
24,175. 00000 1. 000 24,175. 00
0790 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 24, 300. 00
24, 300. 00000 1. 000 24, 300. 00
0795 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 635. 00
635. 00000 1. 000 635. 00
CAT 0400 CURRENT AMI  $ 49, 110.00 $ 49, 110.00 $ 49, 110. 00
PRQIECT TOTAL CURRENT AMI $ 3,265,551.74 % 420,721.99 % 420, 721. 99



